SRC Infrared Beamline

5/12/2009 8:08

Date	Mon	Tue	Wed	Thu	Fri	Date
Jul 13-09	Development Week (DEV)					Jul 13-09
Jul 20-09	Julian	Julian	Julian	Julian	Julian	Jul 20-09
Jul 27-09	REU	REU	REU	REU	REU	July 27-09
Aug 03-09	Cameron	Cameron	Cameron	Cameron	Cameron	Aug 03-09
Aug 10-09	Gough	Gough	Gough	Gough	Gough	Aug 10-09
Aug 17-09	Gough	Gough	Gough	Gough	Gough	Aug 17-09
Aug 24-09						Aug 24-09
Aug 31-09	Development Week (DEV)					Aug 31-09
Sep 07-09	Olivieri	Olivieri	Olivieri	Olivieri	Olivieri	Sep 07-09
Sep 14-09	Kuhlman	Kuhlman	Kuhlman	Kuhlman	Kuhlman	Sep 14-09
Sep 21-09	Johnson/Czeck	Johnson/Czeck	Johnson/Czeck	Johnson/Czeck	Johnson/Czeck	Sep 21-09
Sep 28-09						Sep 28-09
Oct 05-09	Julian	Olivieri	Olivieri	Olivieri	Olivieri	Oct 05-09
Oct 12-09						Oct 12-09
Oct 19-09	Development Week (DEV)					Oct 19-09
Oct 26-09	Julian	Julian	Julian	Julian	Julian	Oct 26-09
Nov 02-09	Olivieri	Olivieri	Olivieri	Olivieri	Olivieri	Nov 02-09
Nov 09-09						Nov 09-09
Nov 16-09	Gough	Gough	Gough	Gough	Gough	Nov 16-09
Nov 23-09	Gough	Gough	Gough	Gough	Gough	Nov 23-09
Nov 30-09						Nov 30-09
Dec 07-09		Development Week (DEV)				Dec 07-09
Dec 14-09	Cameron	Cameron	Cameron	Cameron	Cameron	Dec 14-09
Dec 21-09						Dec 21-09
Dec 28-09						Dec 28-09
Jan 04-09	Olivieri	Olivieri	Olivieri	Olivieri	Olivieri	Jan 04-09