

SRC IRENI (021) Schedule

Weeks of January 2 - July 2, 2012

Date	Monday early	Monday late	Tuesday early	Tuesday late	Wednesday early	Wednesday late	Thursday early	Thursday late	Friday early	Friday late	Date
Jan 2-12	closed	closed	Patterson	Patterson	Patterson	Patterson	Patterson	Patterson	Mattson	Mattson	Jan 2-12
Jan 9-12	Mattson	Mattson	Unger/ Gough	Unger/ Gough	Unger/ Gough	Unger/ Gough	Peale	Unger	Peale	Unger	Jan 9-12
Jan 16-12	closed	closed	Unger/ Policar	Unger/ Policar	Mattson	Mattson	Unger/ Policar	Unger/ Policar	Unger/ Policar	Unger/ Policar	Jan 16-12
Jan 23-12	F L	O U	R E	S C	E N	C E		W O	R K		Jan 23-12
Jan 30-12	Marshall		Marshall		Patterson	Patterson	Patterson	Patterson	Patterson	Patterson	Jan 30-12
Feb 6-12	Mattson	Mattson	Mattson	Mattson	M. Martin	M. Martin	M. Martin	M. Martin	M. Martin	M. Martin	Feb 6-12
Feb 13-12	Development Week (DEV)										Feb 13-12
Feb 20-12	Unger	Unger	Mattson/ Marie	Mattson/ Marie	Unger	Unger					Feb 20-12
Feb 27-12	Mattson	Mattson	Mattson/ Marie	Mattson/ Marie	Unger	Unger	Sedlmair	Sedlmair	Sedlmair	Sedlmair	Feb 27-12
Mar 5-12	Mattson*	Mattson*	Hackett		Hackett			Hackett		Hackett	Mar 5-12
Mar 12-12	Mattson	Mattson	Mattson	Mattson	Sedlmair	Sedlmair	Unger	Unger	Unger	Unger	Mar 12-12
Mar 19-12	Illman	Illman	Illman	Illman	Illman	Illman	Sedlmair	Sedlmair	Sedlmair	Sedlmair	Mar 19-12
Mar 26-12	Campagna- nola*	Campagna- nola*	Mattson*	Mattson*	Mattson*		Unger*	Unger*	Unger*	Unger*	Mar 26-12
Apr 2-12	Development Week (DEV)										Apr 2-12
Apr 09-12	Sedlmair*		Sedlmair*		Mattson*	Mattson*	Mattson*				Apr 09-12
Apr 16-12	Mattson*	Mattson*	Mattson*	Mattson*			Unger	Unger	Unger	Unger	Apr 16-12
Apr 23-12			Gough*	Gough*	Gough*	Gough*	Gough*	Gough*	Gough*		Apr 23-12
Apr 30-12	Sedlmair	Sedlmair	Sedlmair	Sedlmair	Mattson	Mattson	Mattson	Mattson	Unger/ Campagnola^	Unger/ Campagnola^	Apr 30-12
May 7-12	Unger*		Sedlmair*	Sedlmair*	Sment- kowski*		Sment- kowski*		Sedlmair*		May 7-12
May 14-12	Orr*		Orr*	Mattson*	Mattson*	Mattson*	Marshall*	Marshall*	Marshall*	Marshall*	May 14-12
May 21-12	Development Week (DEV)										May 21-12
May 28-12	closed	closed			Peale	Peale	Peale	Peale			May 28-12
Jun 4-12	Unger	Unger	Sedlmair	Sedlmair	Sedlmair		Mattson*	Mattson*	Mattson*		Jun 4-12
Jun 11-12	M. Martin	M. Martin	M. Martin	M. Martin	M. Martin	Sedlmair	Mattson	Mattson	Mattson	Mattson	Jun 11-12
Jun 18-12	Gough		Gough		Gough		Gough		Gough		Jun 18-12
Jun 25-12		Gough		Gough	Mattson*	Gough		Gough		Gough	Jun 25-12
Jul 2-12	Gardner		Gardner	Gardner	closed	closed		Gardner		Gardner	Jul 2-12
Date	Monday early	Monday late	Tuesday early	Tuesday late	Wednesday early	Wednesday late	Thursday early	Thursday late	Friday early	Friday late	Date

KEYS	early	6 am to 6 pm
	late	6 pm to 6 am
	maintenance	

* Rapid Response Assignment