

# SRC Beamtime Schedule

## Weeks of July 9, 2007 - January 6, 2008

Date	011 U-NIM	033 Hermon	041 Wads- worth	041 VLS PGM	042 6m TGM	043 Mark V	062 6m TGM	071 PGM A	071 PGM B	081 4m NIM	083 AL Seya	123 10m TGM	Date
Jul 09-07	Development Week (DEV)												Jul 09-07
Jul 16-07													Jul 16-07
Jul 23-07	Campu- zano	Himp- sel [XAB]		Gilbert/ Weiner	Wehlitz		Sho- het*	Hasan (P) [2002]		Hoechst*	Evans/ Findley	Willis/ Altmann* [MCD]	Jul 23-07
Jul 30-07													Jul 30-07
Aug 06-07													Aug 06-07
Aug 13-07	Chiang	Abbott [XAB]		Carpick	Wehlitz*		Sho- het*	Ding (S) [2002]	Campu- zano* [P]	Hoechst*	Cerrina*		Aug 13-07
Aug 20-07													Aug 20-07
Aug 27-07	Development Week (DEV)												Aug 27-07
Sep 03-07													Sep 03-07
Sep 10-07	Gweon [2002]	MAIN			Wehlitz*		Sho- het*	Joyce (P)	Chiang* (S)	Hoechst*	Cerrina*	Himp- sel	Sep 10-07
Sep 17-07				[200U]		Kaertner*							
Sep 24-07													Sep 24-07
Oct 01-07	Ding [2002]	Gilbert/ Boyce				Hanley [CMA]			Chiang (P)		Sho- het	Abbott	Oct 01-07
Oct 08-07				[200U]				Oct 08-07					
Oct 15-07	Development Week (DEV)												Oct 15-07
Oct 22-07													Oct 22-07
Oct 29-07	MAIN	Kuhlman		Abbott	Wehlitz*	Doma- shevs- kaya [XAB]	Kaertner*	Santan- der (P) [2002]			Sho- het		Oct 29-07
Nov 05-07									[200U]				Nov 05-07
Nov 12-07													Nov 12-07
Nov 19-07		Doma- shevs- kaya [CMA]	Chiang			SPECTRA		Pavuna* (P) [2002]			Sho- het	Lagally [XAB]	Nov 19-07
Nov 26-07									Nov 26-07				
Dec 03-07	Development Week (DEV)												Dec 03-07
Dec 10-07													Dec 10-07
Dec 17-07													Dec 17-07
Dec 24-07	Campu- zano	Carpick [XAB]		Himp- sel*		SPECTRA	Sever- son* [CMA]	Ding* (S) [2002]	Wehlitz (P)	Wu*			Dec 24-07
Dec 31-07													Dec 31-07

Date	011 U-NIM	033 Hermon	041 Wads- worth	041 VLS PGM	042 6m TGM	043 Mark V	062 6m TGM	071 PGM A	071 PGM B	081 4m NIM	083 AL Seya	123 10m TGM	Date
		Scienta	200U	[200U]									
		Scienta	2002	[2002]									
		X-ray Absorption Chamber	[XAB]										
		CMA Chamber	[CMA]										

### KEYS

	MCD	MCD Chamber
	DEV	Ring Development Week
	MAIN	Beamline Maintenance

(P) Primary User  
(S) Secondary User

\* Rapid Response Assignment

Note: The Infrared Beamline (Port 031) has a separate schedule.