

6/28/2011 16:13

SRC IRENI (021) Schedule

Weeks of January 17 - July 4, 2011

Date	Mon	Tue	Wed	Thu	Fri	Date
Jan 17-11	Development Week (DEV)					Jan 17-11
Jan 24-11	Mattson	Mattson	Nasse			Jan 24-11
Jan 31-11					Aksan	Jan 31-11
Feb 07-11	Mattson					Feb 07-11
Feb 14-11		Illman	Julian	Hirschmugl	Hirschmugl	Feb 14-11
Feb 21-11	Nasse	Nasse	Nasse	Nasse		Feb 21-11
Feb 28-11						Feb 28-11
Mar 07-11	Development Week (DEV)					Mar 07-11
Mar 14-11					Closed	Mar 14-11
Mar 21-11						Mar 21-11
Mar 28-11						Mar 28-11
Apr 04-11				Roggensack	Roggensack	Apr 04-11
Apr 11-11	Blackledge		Gough	Gough	Gough	Apr 11-11
Apr 18-11						Apr 18-11
Apr 25-11	Development Week (DEV)					Apr 25-11
May 02-11						May 02-11
May 09-11						May 09-11
May 16-11	Closed	Gough	Gough	Gough	Gough	May 16-11
May 23-11	Tobin	Tobin	Tobin	Tobin	Tobin	May 23-11
May 30-11	Closed	Illman	Illman	Illman	Illman	May 30-11
Jun 06-11	Holman		Holman		Holman	Jun 06-11
Jun 13-11	Development Week (DEV)					Jun 13-11
Jun 20-11	Wood	Wood / Martin	Wood / Martin	Wood / Martin	Wood / Martin	Jun 20-11
Jun 27-11	Mattson	Mattson	Mattson			Jun 27-11
Jul 04-11	Closed	Peale	Peale	Hirschmugl	Hirschmugl	Jul 04-11
Jul 11-11						Jul 11-11