

SRC IRENI (021) Beam Time Schedule

Weeks of July 15 - December 30, 2013

Date	Monday	Tuesday	Wednesday	Thursday	Friday	Date
15-Jul-13	Agilent	Agilent	Agilent	Agilent	Agilent	15-Jul-13
22-Jul-13	Agilent	Agilent	Agilent	Agilent	Agilent	22-Jul-13
29-Jul-13	Mattson*	Goodenough*	Goodenough*	Goodenough*		29-Jul-13
5-Aug-13	Catchmark*	Catchmark*	Catchmark*	Catchmark*		5-Aug-13
12-Aug-13		Patterson/ Tague	Patterson/ Tague	Patterson		12-Aug-13
19-Aug-13	Mattson*	Mattson*	Mattson*	Mattson*		19-Aug-13
26-Aug-13			Illman*	Ebrahim*	Ebrahimi*	26-Aug-13
2-Sep-13	Development Week					2-Sep-13
9-Sep-13	Ebrahim*	Sampath*	Sampath*	Illman*	Illman*	9-Sep-13
16-Sep-13	Martin©	Martin©	Martin©	Martin©	Martin©	16-Sep-13
23-Sep-13	Unger©	Unger©	Unger©	Unger©	Unger©	23-Sep-13
30-Sep-13	Illman*	Illman*	Hackett		Hackett	30-Sep-13
7-Oct-13	Peale*	Peale*	Peale*		Illman*	7-Oct-13
14-Oct-13	Sampath*	Sampath*	Sampath*	Mattson*	Mattson*	14-Oct-13
21-Oct-13	Mattson*					21-Oct-13
28-Oct-13	Illman*	Illman*	Illman*/Mattson*	Mattson*	Mattson*	28-Oct-13
4-Nov-13	Sampath*	Illman*	Sampath*	Sampath*	Sampath*	4-Nov-13
11-Nov-13	Mattson*	Mattson*	Illman*	Illman*	Sampath*	11-Nov-13
18-Nov-13	Illman*	Illman*	Mattson*	Mattson*		18-Nov-13
25-Nov-13						25-Nov-13
2-Dec-13					Hirschmugl*	2-Dec-13
9-Dec-13						9-Dec-13
16-Dec-13						16-Dec-13
23-Dec-13						23-Dec-13
30-Dec-13						30-Dec-13
Date	Monday	Tuesday	Wednesday	Thursday	Friday	Date

	Tomography available	KEY	* Rapid Request	maintenance
	R.R.			