

SRC IR Beamtime Schedule

Weeks of Jul 14, 2003 - Jan 05, 2004

12/15/2003
2:23 PM

Mid IR

Far IR

Date	Mon	Tue	Wed	Thu	Fri	Date	Mon	Tue	Wed	Thu	Fri	Date
Jul 14-03	Development Week (DEV)					Jul 14-03	Development Week (DEV)					Jul 14-03
Jul 21-03	Nealey	C. Hirschmugl				Jul 21-03						Jul 21-03
Jul 28-03	Nealey	C. Hirschmugl				Jul 28-03						Jul 28-03
Aug 04-03						Aug 04-03	Maintenance					Aug 04-03
Aug 11-03						Aug 11-03	Maintenance					Aug 11-03
Aug 18-03	Pedersen					Aug 18-03						Aug 18-03
Aug 25-03	Y. A. Chang					Aug 25-03						Aug 25-03
Sep 01-03	Development Week (DEV)					Sep 01-03	Development Week (DEV)					Sep 01-03
Sep 08-03	Gough					Sep 08-03						Sep 08-03
Sep 15-03	Gough					Sep 15-03						Sep 15-03
Sep 22-03	Gough					Sep 22-03	Maintenance					Sep 22-03
Sep 29-03			Shohet		Shohet	Sep 29-03	Maintenance					Sep 29-03
Oct 06-03	Shohet			Webb		Oct 06-03	Maintenance					Oct 06-03
Oct 13-03	Web			Shohet		Oct 13-03	Maintenance					Oct 13-03
Oct 20-03	Development Week (DEV)					Oct 20-03	Development Week (DEV)					Oct 20-03
Oct 27-03						Oct 27-03	Maintenance					Oct 27-03
Nov 03-03						Nov 03-03						Nov 03-03
Nov 10-03			Pedersen			Nov 10-03	Maintenance					Nov 10-03
Nov 17-03		Blank				Nov 17-03						Nov 17-03
Nov 24-03	Pedersen					Nov 24-03						Nov 24-03
Dec 01-03				Hirschmugl		Dec 01-03						Dec 01-03
Dec 08-03	Development Week (DEV)					Dec 08-03	Development Week (DEV)					Dec 08-03
Dec 15-03			Blank			Dec 15-03						Dec 15-03
Dec 22-03	Shohet					Dec 22-03						Dec 22-03
Dec 29-03	Pedersen					Dec 29-03						Dec 29-03
Jan 05-04						Jan 05-04						Jan 05-04
	Mon	Tue	Wed	Thu	Fri		Mon	Tue	Wed	Thu	Fri	