

# SRC IR Beamtime Schedule

## Weeks of July 18, 2005 - January 16, 2006

10/25/2005  
2:00 PM

### Mid IR

### Far IR

Date	Mon	Tue	Wed	Thu	Fri		Mon	Tue	Wed	Thu	Fri	Date
Jul 18-05	Gough					Jul 18-05						Jul 18-05
Jul 25-05	Gough					Jul 25-05						Jul 25-05
Aug 01-05	Hirschmugl					Aug 01-05						Aug 01-05
Aug 08-05	Hirschmugl					Aug 08-05						Aug 08-05
Aug 15-05	Hirschmugl					Aug 15-05						Aug 15-05
Aug 22-05						Aug 22-05						Aug 22-05
Aug 29-05	Development Week (DEV)					Aug 29-05	Development Week (DEV)					Aug 29-05
Sep 05-05	Gough					Sep 05-05						Sep 05-05
Sep 12-05	Gough					Sep 12-05						Sep 12-05
Sep 19-05	Ocola					Sep 19-05						Sep 19-05
Sep 26-05						Sep 26-05						Sep 26-05
Oct 03-05	Hirschmugl					Oct 03-05						Oct 03-05
Oct 10-05	Hirschmugl					Oct 10-05						Oct 10-05
Oct 17-05	Development Week (DEV)					Oct 17-05	Development Week (DEV)					Oct 17-05
Oct 24-05	Gough					Oct 24-05						Oct 24-05
Oct 31-05	Gough					Oct 31-05						Oct 31-05
Nov 07-05	Hirschmugl		Xu		Hirschmugl	Nov 07-05						Nov 07-05
Nov 14-05	Hirschmugl					Nov 14-05						Nov 14-05
Nov 21-05						Nov 21-05						Nov 21-05
Nov 28-05						Nov 28-05						Nov 28-05
Dec 05-05	Hirschmugl					Dec 05-05						Dec 05-05
Dec 08-05	Development Week (DEV)					Dec 08-05	Development Week (DEV)					Dec 08-05
Dec 12-05	Development Week (DEV)					Dec 12-05	Development Week (DEV)					Dec 12-05
Dec 19-05	Development Week (DEV)					Dec 19-05	Development Week (DEV)					Dec 19-05
Dec 26-05						Dec 26-05						Dec 26-05
Jan 02-06						Jan 02-06						Jan 02-06
Jan 09-06						Jan 09-06						Jan 09-06
Jan 16-06	Keskule (U. Mass. Geology)					Jan 16-06						Jan 16-06
	Mon	Tue	Wed	Thu	Fri		Mon	Tue	Wed	Thu	Fri	