

SRC Infrared Beamline Schedule

Weeks of January 1, 2007 - July 8, 2007

2/8/2007
3:00 PM

Mid IR

Far IR

Date	Mon	Tue	Wed	Thu	Fri		Mon	Tue	Wed	Thu	Fri	Date
Jan 01-07				Hirschmugl		Jan 01-07						Jan 01-07
Jan 08-07	Hirschmugl					Jan 08-07						Jan 08-07
Jan 15-07	Lagally					Jan 15-07						Jan 15-07
Jan 22-07	Hirschmugl					Jan 22-07						Jan 22-07
Jan 29-07	Xu					Jan 29-07						Jan 29-07
Feb 05-07	Hirschmugl					Feb 05-07						Feb 05-07
Feb 12-07	Development Week (DEV)					Feb 12-07	Development Week (DEV)					Feb 12-07
Feb 19-07	Gough					Feb 19-07						Feb 19-07
Feb 26-07	Gough					Feb 26-07						Feb 26-07
Mar 05-07	Gough					Mar 05-07						Mar 05-07
Mar 12-07	Hirschmugl					Mar 12-07						Mar 12-07
Mar 19-07	Hirschmugl					Mar 19-07						Mar 19-07
Mar 26-07	Xu					Mar 26-07						Mar 26-07
Apr 02-07	Development Week (DEV)					Apr 02-07	Development Week (DEV)					Apr 02-07
Apr 09-07	Kuhlman					Apr 09-07						Apr 09-07
Apr 16-07	Kuhlman					Apr 16-07						Apr 16-07
Apr 23-07	Hirschmugl					Apr 23-07						Apr 23-07
Apr 30-07	Hirschmugl					Apr 30-07						Apr 30-07
May 07-07	Xu					May 07-07						May 07-07
May 14-07	Lagally					May 14-07						May 14-07
May 21-07	Development Week (DEV)					May 21-07	Development Week (DEV)					May 21-07
May 28-07	Hirschmugl					May 28-07						May 28-07
Jun 04-07	REU					Jun 04-07						Jun 04-07
Jun 11-07	REU					Jun 11-07						Jun 11-07
Jun 18-07	Gough					Jun 18-07						Jun 18-07
Jun 25-07	Gough					Jun 25-07						Jun 25-07
Jul 02-07	Gough					Jul 02-07						Jul 02-07