

# SRC Infrared Beamline (031)

3/1/2011 14:21

Date	Mon	Tue	Wed	Thu	Fri	Date
Jan 17-11	Development Week (DEV)					Jan 17-11
Jan 24-11						Jan 24-11
Jan 31-11	Julian	Julian	Julian	Julian	Julian	Jan 31-11
Feb 07-11	Zorn	Zorn	Zorn	Zorn	Zorn	Feb 07-11
Feb 14-11	Xu	Xu	Xu	Xu	Xu	Feb 14,11
Feb 21-11	Gough	Gough	Gough	Gough	Gough	Feb 21-11
Feb 28-11	Gough	Gough	Gough	Gough	Gough	Feb 28-11
Mar 07-11	Development Week (DEV)					Mar 07-11
Mar 14-11					Closed	Mar 14-11
Mar 21-11	Cameron	Cameron	Cameron	Cameron	Cameron	Mar 21-11
Mar 28-11	Shohet	Shohet	Shohet	Shohet	Shohet	Mar 28-11
Apr 04-11	Czexk	Czexk	Czexk	Czexk	Czexk	Apr 04-11
Apr 11-11						Apr 11-11
Apr 18-11	Xu	Xu	Xu	Xu	Xu	Apr 18-11
Apr 25-11	Development Week (DEV)					Apr 25-11
May 02-11						May 02-11
May 09-11	Roggensack	Roggensack	Roggensack	Roggensack	Roggensack	May 09-11
May 16-11	Closed	.	.	.	.	May 16-11
May 23-11	Cameron	Cameron	Cameron	Cameron	Cameron	May 23-11
May 30-11	Holiday	RET	RET	RET	RET	May 30-11
Jun 06-11	Julian	Julian	Julian	Julian	Julian	Jun 06-11
Jun 13-11	Development Week (DEV)					Jun 13-11
Jun 20-11	REU	REU	REU	REU	REU	Jun 20-11
Jun 27-11	Gough	Gough	Gough	Gough	Gough	Jun 27-11
Jul 4-11	.	.	.	.	.	Jul 4-11
Date	Mon	Tue	Wed	Thu	Fri	Date