

SRC IR single beam (031) Beam Time Schedule

Weeks of January 7 - July 8, 2013

Date	Monday early	Monday late	Tuesday early	Tuesday late	Wednesday early	Wednesday late	Thursday early	Thursday late	Friday early	Friday late	Date
07-Jan-13											07-Jan-13
14-Jan-13											14-Jan-13
21-Jan-13	closed	closed									21-Jan-13
28-Jan-13											28-Jan-13
4-Feb-13											4-Feb-13
11-Feb-13											11-Feb-13
18-Feb-13	Development Week										18-Feb-13
25-Feb-13											25-Feb-13
4-Mar-13											4-Mar-13
11-Mar-13											11-Mar-13
18-Mar-13											18-Mar-13
25-Mar-13											25-Mar-13
1-Apr-13											1-Apr-13
8-Apr-13	Development Week										8-Apr-13
15-Apr-13											15-Apr-13
22-Apr-13											22-Apr-13
29-Apr-13											29-Apr-13
6-May-13											6-May-13
13-May-13											13-May-13
20-May-13											20-May-13
27-May-13	Development Week										27-May-13
3-Jun-13											3-Jun-13
10-Jun-13											10-Jun-13
17-Jun-13					Roggensack*		Roggensack*				17-Jun-13
24-Jun-13											24-Jun-13
1-Jul-13							closed	closed			1-Jul-13
8-Jul-13											8-Jul-13
Date	Monday early	Monday late	Tuesday early	Tuesday late	Wednesday early	Wednesday late	Thursday early	Thursday late	Friday early	Friday late	Date

KEY	early	6 am to 6 pm
	late	6 pm to 6 am
	maintenance	

* Rapid Response Assignment