

12/8/2011 16:16

## SRC Beamtime Schedule

Weeks of July 11 - December 26,

Date	011 U-NIM	033 Hermon	041 Wads- worth	041 VLS PGM	042 6m TGM	051 SS SEYA	062 6m TGM	071 PGM A	071 PGM B	091 Apple PGM	093 DCM	123 10m TGM	Date
Jul 11-11													Jul 11-11
Jul 18-11	Campu- zano	Appa- thurai	Shohet		Wehlitz*	Evans		Kanigel		Himpfel			Jul 18-11
Jul 25-11													Jul 25-11
Aug 01-11	Development Week (DEV)												Aug 01-11
Aug 08-11													Aug 08-11
Aug 15-11	Campu- zano	Asunskis		Chatterjee	Wehlitz*	Marin	Shohet*	Hasan (P)		Chiang		Gupta- sarma	Aug 15-11
Aug 22-11								Ding (P)			Szilagyi		Aug 22-11
Aug 29-11													Aug 29-11
Sep 05-11	Campu- zano	Rosen- berg		Karoui	Wehlitz	Marin	Shohet*	Takeuchi (P)		Zhou	Shafer	Gupta- sarma*	Sep 05-11
Sep 12-11													Sep 12-11
Sep 19-11	Development Week (DEV)												Sep 19-11
Sep 26-11								Dessau (P)					Sep 26-11
Oct 03-11	Chiang	Khoviv		Aswath		Shohet				Ast	Aswath		Oct 03-11
Oct 10-11								Chatter- jee (P)					Oct 10-11
Oct 17-11													Oct 17-11
Oct 24-11	Chiang	Urquhart*						Santander (P)		Ortega		Gupta- sarma*	Oct 24-11
Oct 31-11													Oct 31-11
Nov 07-11	Development Week (DEV)												Nov 07-11
Nov 14-11								Dessau (P)					Nov 14-11
Nov 21-11	Chatter- jee	Bissen*	Chiang		Wehlitz*	Shohet*				Himpfel*		Gupta- sarma	Nov 21-11
Nov 28-11								Wang (P)					Nov 28-11
Dec 05-11								Dessau (P)					Dec 05-11
Dec 12-11	Campu- zano	MAIN			Wehlitz		Shohet					Gupta- sarma*	Dec 12-11
Dec 19-11									Chiang (P)	Richard	McPeak*		Dec 19-11
Dec 26-11	Development Week (DEV)												Dec 26-11

Date	011 U-NIM	033 Hermon	041 Wads- worth	041 VLS PGM	042 6m TGM	051 SS SEYA	062 6m TGM	071 PGM A	071 PGM B	091 Apple PGM	093 DCM	123 10m TGM	Date
		Scienta 200U											
		Scienta R4000											
		X-ray Absorption Chamber											
		CMA Chamber											
		X-PEEM											

**KEYS KEYS**

	MCD	MCD Chamber
	DEV	Ring Development Week
	MAIN	Beamline Maintenance
	(dark gray): beam not available	

(P) Primary User  
(S) Secondary User

Note: The infrared beamlines have separate schedules  
\* Rapid Response Assignment